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ESTIMATE RUN 07/15/2021

ESTIMATE SUMMARY 16:18:01

CONTID: C21861         ESTIMATE NO: 0001 PROG 2005

PCN: 21861-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH71D RESURFACING WOODROW NORTH PERCENT TIME:

PROJECT NO: STA0712-016                   

SH71D RESURFACING WOODROW NORTH

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

A-1 CHIPSEAL COMPANY PAY PERIOD ENDING

2505 E. 74th Ave. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Denver CO 80229     (303)464-9267 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,823,071.35 PARTICIPATING $ $ 1,663,896.84

AWARD PROJECT AMT: 1,734,605.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -26,019.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

WORK DAYS

WORK DAYS

91.27%

159,174.51

1,663,896.84

1,663,896.84

1,637,877.75

$

$

$

$

1,663,896.84

0.00

1,663,896.84

0.00

1,663,896.84

-26,019.09

0.00

1,637,877.75

0.00

AMOUNT DUE 1,637,877.75 1,637,877.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,637,877.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WASHINGTON

  

32.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/17/2021

05/17/2021

07/03/2021

02/11/2021

02/24/2021

03/12/2021

05/17/2021
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PCN: 21861-BID    ESTIMATE RUN 07/15/2021

PROJECT: STA0712-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 0.000

417.000

202-00240  
 

2,564.55417.000

2,564.55

417.000

SY  

6.15000

0010 *Removal of Pavement Marking 0.000

93,958.000

202-00250  
 

99,595.4893,958.000

99,595.48

100,765.000

SF  

1.06000

0015 *Aggregate Base Course (Class 6) (Special) 0.000

591.290

304-06009  
 

27,790.63591.290

27,790.63

591.290

TON 

47.00000

0020 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

118.00000

0025 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

1,543.210

403-34751  
 

189,814.831,543.210

189,814.83

1,663.000

TON 

123.00000

0030 Cover Coat Material (Type I) (Special) 0.000

0.000

409-02030  
 

0.000.000

0.00

0.000

SY  

2.71000

0031 *Cover Coat Material (Type I) (Special) 0.000

276,499.000

409-02030  
 

760,372.25276,499.000

760,372.25

276,499.000

SY  

2.75000

0035 *Emulsified Asphalt (CRS-2P) 0.000

575.810

411-10217  
 

57,581.00575.810

57,581.00

651.000

TON 

100.00000

0040 *Guardrail Type 3 (6-3 Post Spacing) 0.000

450.000

606-00301  
 

15,975.00450.000

15,975.00

450.000

LF  

35.50000

0045 *Guardrail Type 7 (Style CA) 0.000

80.000

606-00710  
 

30,516.0080.000

30,516.00

80.000

LF  

381.45000

0050 *Transition Type 3G 0.000

4.000

606-01370  
 

11,780.004.000

11,780.00

4.000

EACH

2,945.00000
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PCN: 21861-BID    ESTIMATE RUN 07/15/2021

PROJECT: STA0712-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *End Anchorage (Flared) 0.000

4.000

606-02005  
 

13,960.004.000

13,960.00

4.000

EACH

3,490.00000

0060 *Loop Detector Wire 0.000

384.000

614-72875  
 

4,032.00384.000

4,032.00

384.000

LF  

10.50000

0065 *Piezo (Electric) (Class II) 0.000

2.000

614-73005  
 

9,600.002.000

9,600.00

2.000

EACH

4,800.00000

0070 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

2,775.00000

0075 *Mobilization 0.000

0.906

626-00000  
 

156,285.000.906

156,285.00

1.000

L S 

172,500.00000

0080 *Public Information Management (Tier IV) 0.000

41.000

626-01114  
 

2,255.0041.000

2,255.00

75.000

DAY 

55.00000

0085 *Modified Epoxy Pavement Marking 0.000

1,362.000

627-00008  
 

101,128.501,362.000

101,128.50

1,362.000

GAL 

74.25000

0090 *Pavement Marking Paint (High Build) 0.000

4,239.000

627-00013  
 

109,154.254,239.000

109,154.25

4,512.000

GAL 

25.75000

0095 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

0.000

SF  

16.15000

0100 Survey Monument (Type 3A) 0.000

2.000

629-01031  
 

1,110.002.000

1,110.00

2.000

EACH

555.00000

0105 Monument Box 0.000

6.000

629-01050  
 

5,010.006.000

5,010.00

6.000

EACH

835.00000
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PCN: 21861-BID    ESTIMATE RUN 07/15/2021

PROJECT: STA0712-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Flagging 0.000

653.140

630-00000  
 

9,797.10653.140

9,797.10

1,200.000

HOUR

15.00000

0115 Pilot Car Operation 0.000

200.000

630-00001  
 

9,000.00200.000

9,000.00

400.000

HOUR

45.00000

0120 Traffic Control Inspection 0.000

10.000

630-00007  
 

2,000.0010.000

2,000.00

16.000

DAY 

200.00000

0125 Traffic Control Management 0.000

17.000

630-00012  
 

11,050.0017.000

11,050.00

40.000

DAY 

650.00000

0130 Construction Traffic Sign (Panel Size A) 0.000

10.000

630-80341  
 

240.0010.000

240.00

62.000

EACH

24.00000

0135 Construction Traffic Sign (Panel Size B) 0.000

27.000

630-80342  
 

810.0027.000

810.00

72.000

EACH

30.00000

0140 Portable Message Sign Panel 0.000

1.000

630-80355  
 

4,775.001.000

4,775.00

2.000

EACH

4,775.00000

0145 Traffic Cone 0.000

262.500

630-80380  
 

525.00262.500

525.00

525.000

EACH

2.00000

0150 Stackable Vertical Panels 0.000

35.000

630-80393  
 

565.2535.000

565.25

70.000

EACH

16.15000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0160 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000
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PCN: 21861-BID    ESTIMATE RUN 07/15/2021

PROJECT: STA0712-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0170 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,637,286.841,637,286.841,796,461.35CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0175 Field Office (Class 2) 0.000

1.000

620-00002  
 

5,555.001.000

5,555.00

1.000

EACH

5,555.00000

0180 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

20,205.001.000

20,205.00

1.000

EACH

20,205.00000

0185 Sanitary Facility 0.000

1.000

620-00020  
 

850.001.000

850.00

1.000

EACH

850.00000

CAT 26,610.0026,610.0026,610.00CURRENT AMT0400 $ $ $

$ 1,663,896.841,663,896.84$1,823,071.35$CURRENT AMTPROJECT TOTAL


